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CONSTRUCTION MANAGEMENT PROJECT UPDATE
June 10, 2013 – June 21, 2013


	



1. Kennedy Connector
Engineer/Inspector: Jared McFaddin/Nick Mastruserio
Contractor: Prus Construction Company

Project Description: 
The construction of a new Kennedy Avenue between the intersection of Kennedy/Duck Creek and Madison/Camberwell.  It also includes reconstructing Ibsen from Marburg to new Kennedy; minor work on Marburg, intersection work at Ridge/Ibsen; relocation of Barrow at the Alamo/Ridge/Barrow intersection; construction of a new city street between Barrow and new Kennedy; and reconstruction of a portion of Duck Creek at Kennedy.
          	   Project Completion:  
             October 2013
             Community: 
     This project is in Oakley, but affects Kennedy Heights, Madisonville and Columbia             	   Township.	

       Schedule update for 6/10/2013 – 6/21/2013
· Continue installing storm water prevention plan items (silt fence and erosion control items)
· Work continues at the Kennedy Avenue Bridge over Duck Creek Road.  Installation of the MSE walls.  
· Continue construction on the Duck Creek bridge with filling of soils and construction of embankments.
· Traffice signal work continues on the Kennedy/Madison & Kennedy/Ibsen intersections
· Pouring pavement & sidewalk on Kennedy Avenue north from the new Ibsen intersection.
                Maintenance of Traffic update for 6/10/2013 – 6/21/2013:
· Ridge Avenue & Barrow Avenue curb lane closure – The curb lane will be closed on Ridge Avenue through Barrow Avenue for the construction of the new City street tie-in at this intersection.
· Ibsen Avenue from Marburg Avenue to Ridge Road is complete and opened to the public.
· Madison Road at Ibsen Avenue lane closure – Lane closures will be needed to re-construct the Madison, Camberwell, and Kennedy Avenue intersection signal.
· Ibsen Avenue from Ridge Avenue to Madison Road will be closed – This section of Ibsen will remain closed (open to local traffic) until the fall 2013 for construction of the new Ibsen and Kennedy roadway.
· At Duck Creek Road and Kennedy Avenue – Eastbound and westbound Duck Creek traffic will be diverted to new pavement and a new intersection that is located just north of the existing intersection.  This temporary pavement will be in service until the end of construction of Kennedy Avenue in the fall of 2013.  Dote has installed new temporary sidewalks and crosswalk on Duck Creek Road per citizens request.
        
	
       2.	Harrison Avenue Improvements
	Engineer/Inspector:  Don Stiens/Dennis Winningham
	Contractor:  Prus Construction Company

	Project Description:
	This project includes spot improvements and a full-length road resurfacing of a
           4 mile stretch of roadway.  The improvements include curve realignment, 
           proposed curb and walk, signs, signals, drainage, landscaping, building 
           demolition and retaining walls.
	Project Completion Date:
	October 2013
	Community:
	 Fairmount, Westwood; Harrison Avenue from Queen City to Boudinot.
           Schedule Update for 6/10/2013 – 6/21/2013:
· As part of the sewer work, the contractor will be conducting a boring under the intersection with Queen City.
· The contractor will soon begin the straightening of the S-curve between Fairmount and Biegler; removing and rebuilding the roadway
· The contractor is constructing a retaining wall along Harrison between Fairmount and Biegler.
· The contractor is rebuilding Fairmount Avenue between Harrison and White, aligning it with the northern section of Fairmount at its intersection with Harrison.
· The contractor is replacing concrete curbs, sidewalks and inlets along Queen City to Boudinot.
· The electrical subcontractor is working on new signal pole foundations along Harrison at various intersections from Fairmount to Boudinot.
· Water main, sewer and inlet work is being conducted on Harrison beginning in the intersection of Queen City Avenue and Harrison, moving up Harrison to Boudinot.
Maintenance of Traffic update for 6/10/2013 – 6/21/2013:
· Fairmount Avenue is closed between Harrison and White, and Harrison traffic is restricted to one lane in each direction between White Street and Fairmount Avenue.
· The following restrictions are in effect for the boring operation under Queen City Avenue:
	1.  The right turn lane onto northbound Harrison  		     from Queen City will be closed; right hand turns 	     onto Harrison will be allowed from the adjacent      	     lane.
   	2.  Northbound traffic on Harrison will be restricted 		     to one lane between Westwood Avenue and    	   	     Queen City, shifting left at where the current 	 	     left turn lane exists; a left turn lane and 	 	 	     through lane will be available at the Queen City 	 	     intersection.
  	3.  Southbound traffic on Harrison will be restricted  	     to one lane at the intersection of Queen City.
· The section of Harrison between Fairmount and Tremont is closed to all traffic; detours are posted.  This section will reopen following Labor Day 9/3/2013.
· In all other areas, routine lane closures will occur on Harrison Avenue between Boudinot and Queen City Avenue.
· At least two lanes will be open and available to traffic on Harrison; one lane in each direction, but there may be times when flagging operations will be used to move traffic around the work site.
· White Street may be closed during working hours.

    	
       
		
3.	Red Bank Expressway & Madison Road Intersection Improvements
	Engineer/Inspector:  Jared McFaddin/Dave West
	Contractor:  Adleta Inc.

	Project Description:
	This contract involves widening the north side of Madison Road from 	approximately 350 lineal feet east of Medpace Way to Red Bank Expressway to 	provide an additional turn lane and traffic signal upgrades at both the Medpace 	Way and Red Bank Expressway intersections.
	Project Completion Date:
	Spring 2013
	Community:
	Madisonville
		Schedule Update for 6/10/2013 – 6/21/2013:
· Continue intersection and signal work at Red Bank & Madison, and Medpace Way & Madison.  New lights at Medpace Way & Madison will be in operation
· In the upcoming weeks crews will be finishing with the paving and the pavement markings.
· A concrete bus pad and concrete pavement repair will be installed on Red Bank Expressway southbound from 3/29 – 4/1
		Maintenance of Traffic for 6/10/2013 – 6/21/2013:
· Lanes will be reduced during work operations on Madison Road.  Motorists are urged to reduce speed, watch for raised castings, and use caution when driving through the construction area.  Access to and from all residences and businesses will be maintained.

		4.	The Banks Bid Pack 12 Part 2
			Engineer/Inspector:  Jared McFaddin/Jay Brielmaier

			
			Project Description:
			This contract involves work for The Banks Project – Public infrastructure 					Development, Streetgrid, and Pedestrian Enhancements.  This contract TC-29 				shall have three separated portions that have been designed and engineered.  				These three projects are construction of the east walkway for the Roebling 				Suspension Bridge, the construction of the Pete Rose Way pedestrian Bridge, and 			the construction of the Mehring Way River Walk.
			Project Completion Date:
			Fall 2013
			Community:
			Cincinnati Business District

			Schedule Update for 6/10/2013 – 6/21/2013:	
· Continue installing railings along the Riverwalk on Mehring Way.
· The Pete Rose pedestrian bridge will be closed until construction of the new one is complete in the Fall of 2013.  Construction of the columns @ Pier #1, #2 and the stair tower continues.
· Roebling Suspension Bridge east walkway is complete and open to the public.
			Maintenance of Traffic for 6/10/2013 – 6/21/2013:
· The southern curb lane and sidewalk will be closed on Mehring Way between Johnny Bench Way (old Broadway) and Joe Nuxhall Way (Maint Street).  Pedestrians are urged to follow the posted signage.
· The Pete Rose Way Pedestrian Bridge will be closed starting January 9th, 2013.
· Pete Rose Way will continue to have daily lane closures but at a minimum one lane in each direction will be maintained.  
· The west sidewalk on the Roebling suspension Bridge to and from Kentucky will be closed for KYTC structural repairs.  The bridge’s east sidewalk will be accessible.
· Motorists are urged to reduce speed, watch for construction signage, and use caution when driving through the construction area.  Access to and from all residences and businesses will be maintained.

	
		5.	Liberty Hill Hillside Stairway Replacement
			Engineer/Inspector:  Mike Mann/Doug Dornette

			Project Description:  
			This project is will replace the city stairway and retaining wall at Liberty Hill and 				Highland Avenue.  The hillside steps and railing from the wall down to Reading 				Road will also be replaced.
			Project Completion Date:
			July 2013
			Community:
			Mt. Auburn
			
			Schedule Update for 6/10/2013 – 6/21/2013:
· In the next two weeks the contractor will continue to form the on-grade steps and landings
· Contractor will be working on the moment slab for the crash rail
			Maintenance of Traffic for 6/10/2013 – 6/21/2013:
· Access for emergency vehicles, residents and businesses will be maintained at all times.

           
           6.		Winton Road Rehabilitation
		Engineer/Inspector:  Lisa Rowell/Mark Schlosser
		Contractor:  Little Miami Construction	

		Project Description:
		The project includes new storm inlets, sidewalks, retaining walls, curb ramps, 		    driveway aprons and asphalt pavement.  The project limits are between Gray 	  		Road and Northbend Roads.  The signals will be replaced at the intersection of 			Winton and Northbend Road.	
		Project Completion Date:
		November 2013
		Community:
		Spring Grove Village

		Schedule Update for 6/10/2013 – 6/21/2013:
· Installation of storm inlets on east and west side of road
· Retaining wall installation
		Maintenance of Traffic for 6/10/2013 – 6/21/2013:
· Access for emergency vehicles, residents and businesses will be maintained at all times.


   	7.	2012 Street Rehab CIP West Phase II
		Engineer/Inspector:  Mike Mann/Bob Backscheider/Emily Hunley
		Contractor:  John R. Jurgensen

		Project Description:
		Street rehab program:  Various streets throughout East Price Hill, West Price Hill, 		Lower Price Hill, Westwood and Camp Washington.  Work crews will plane the 			existing asphalt wearing course as necessary; perform partial and full-depth 			pavement repairs; place an intermediate course of asphalt; repair deteriorated 			curbs, construct curb ramps, concrete walk and driveway aprons where 				necessary; perform inlet adjustments; adjust utility casting to grade; resurface 			the entire pavement with asphaltic concrete; perform the necessary pavement 			marking work and replace traffic signal loop detectors where applicable.
		Project Completion Date:
		Community:
		West Price Hill, East Price Hill, Lower Price Hill, Westwood, Camp Washington
		Schedule Update for 6/10/2013 – 6/21/2013:
· The contractor will be paving the surface course
		Maintenance of Traffic for 6/10/2013 – 6/21/2013:
· Access for emergency vehicles, residents and businesses will be maintained at all times


	8.	2012 Street Rehab CIP Northeast
		Engineer/Inspector:  Don Stiens/Tony Perkins
		Contractor:  Adleta, Inc.

		Project Description:  
		This project includes planning the existing asphalt surface course as necessary; 			performing partial and full-depth pavement repairs; placing an intermediate 			course of asphalt; repairing deteriorated curbs; constructing curb ramps, 				concrete walk and driveway aprons where necessary; performing inlet 				adjustments; adjusting utility castings to grade; resurfacing the entire pavement 			with asphaltic concrete; applying an asphalt rejuvenating agent to the pertinent 			streets; performing the necessary pavement marking work; removing and 			replacing traffic signage; and replacing traffic loop detectors, where applicable.
		Project Completion Date:
		August 2013
		Community:
		Bond Hill, Kennedy Heights, North Avondale, Oakley and Roselawn
		Schedule Update for 6/10/2013 – 6/21/2013:
· The contractor will be conducting full-depth repairs in the roadways, and placing and intermediate course of asphalt in the roadways.
		Maintenance of Traffic 6/10/2013 – 6/21/2013:
· The following streets may be closed during work hours: Andina Avenue, Carrahen Avenue, Catalina Avenue; Hermit Avenue, Newfield Avenue and Phantoom Avenue.
· On all other streets, during all work hours at least two lanes will be open and available to traffic; one lane in each direction
· In general, during all non-working hours, the streets shall be open and available for the movement of traffic.

		
	9.	2013 Street Rehab CIP #1
		Engineer/Inspector:  Don Steins/Dennis Honerkamp & Frank Mertz
		Contractor:  Adleta Inc.

		Project Description:
		This project includes planning the existing asphalt course as necessary; 				performing partial and full-depth pavement repairs; placing an intermediate 			course of asphalt where necessary; repairing deteriorated curbs; constructing 			curb ramps, concrete walk and driveway aprons where necessary; performing 			inlet adjustments; adjusting utility castings to grade; resurfacing the entire 			pavement with asphaltic concrete; performing the necessary pavements marking 			work; removing and replacing traffic signage; and replacing traffic loop detectors 		where applicable.
		Project Completion Date:
		October 2013
		Community:
		Avondale, Clifton, Corryville, CUF, Mt. Auburn, North Avondale, Winton Hills
		Schedule Update for 6/10/2013 – 6/21/2013:
· The contractor will be conducting full-depth repairs in the roadways and placing an intermediate course of asphalt in the roadways.
		Maintenance of Traffic for 6/10/2013 – 6/21/2013:
· The following streets may be closed during working hours:  Albion Place, Atkinson Street, Cassatt Street, Charlton Street, Corry Street, Euclid Avenue, Gano Street, Gilman Street, Joselin Al, Leyman Drive, Maplewood Avenue, and Victor Street
· On all other streets during all working hours, at least two lanes will be open and available to traffic; one lane in each direction
· In general during all non-working hours the streets shall be open and available for the movement of traffic
		                                                                                                                     
	 10.	  Center Hill Bridge Replacement
		  Engineer/Inspector:  Lisa Rowell/Dan Young
		  Contractor:  Sunesis Construction

		   Project Description:
		   The project is for removal and replacement of existing bridge on        		                          		   Center Hill Avenue.
		   Project Completion Date:
		   March 2014
                        Community:
		   Spring Grove Village
		   Schedule Update for 6/10/2013 – 6/21/2013:
· Center pier installation
· Cofferdam installation
                   	
                11.   OTR – 13th Street Neighborhood Business District
		    Engineer/Inspector: Lisa Rowell/John Lloyd
                          Contractor:  Ford Development Construction

                           Project Description:
	                This project includes replacing sidewalks on 13th Street, undergrounding 13th 			     13th Street utilities and installing a new Duke vault at the corner of                                                   	    	     13th/Jackson inside the basement of the existing building.  Contract will adjust  		     granite curbs, install new streetlights and replacing and adding trees as 
		     throughout the project area.  In addition contract will rebuild traffic signals
		     at the intersection of 13th Street between Main and Vine Streets.
		     Project Completion:
		     August 2013
		     Community:
		      Over-the-Rhine
		     Schedule Update for 6/10/2013 – 6/21/2013:
· Adjustment of granite curbs
· Demolition of concrete walks
· Conduit installation for street lights
· Duke vault installation
                            Maintenance of Traffic for 6/10/2013 – 6/21/2013
· Access for emergency vehicles, residents and businesses will be maintained at all times.

       12.    2013 Street Rehab CIP #2
	      Engineer/Inspector:  Mike Mann/Bob Backscheider
	      Contractor:  Adleta Inc.

	      Project Description:
	      This project includes planning the existing asphalt course as necessary;
                performing partial and full-depth pavement repairs; placing an intermediate 
	      course of asphalt where necessary; repairing deteriorated curbs;
      constructing curb ramps, concrete walk and driveway aprons where
      necessary; performing inlet adjustment; adjusting utility castings to grade;
      resurfacing the entire pavement with asphaltic concrete; performing the
      necessary pavement marking work; removing and replacing traffic signage;
      and replacing traffic loop detectors where applicable.
      Project Completion:
      September 2013
      Community:
       Westwood
       Schedule Update for 6/10/2013 – 6/21/2013:
· Contractor will be performing full depth repairs
· Concrete curb repairs
· Casting adjustments
Maintenance of Traffic for 6/10/2013 – 6/21/2013:
· Access for emergency vehicles, residents and businesses will be maintained at all times.


13.	East Side Bike Facility
	Engineer/Inspector:  Don Stiens/Tony Perkins
	Contractor:   Prus Construction Company

	Project Description:
	This project involves constructing bike lanes and applying street calming on the
           following streets:
1. Riverside Drive from Bains Street to Delta Avenue
2. Kellogg Avenue from Delta Avenue to Congress Avenue
3. Beechmont Avenue from Elstun Road to Corbly Street
Project Completion Date:
August 2013
Community:
East End/Riverside Drive
Schedule Update for 6/10/2013 – 6/21/2013:
· The contractor will be constructing concrete curb and sidewalk
· Pavement repairs on Riverside Drive
Maintenance of Traffic for 6/10/2013 – 6/21/2013:
· On Riverside Drive – during all working hours at least two lanes will be open and available to traffic; one lane in each direction
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