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REFERENCES 

• For background information on the Cincinnati Streetcar, 
please go to http://www.cincinnati-oh.gov/streetcar/ 

•

http://www.cincinnati-oh.gov/streetcar/documents-
references/ 

• For an archive of weekly progress updates, please go to  
http://www.cincinnati-oh.gov/streetcar/news/ 

 

February 2016 Monthly Report 

2 

../../Documents
../../Documents
../../Documents
../../../john.deatrick
../../../john.deatrick
../../../john.deatrick
../../../john.deatrick
../../../john.deatrick
../../../john.deatrick
../../../john.deatrick
../../../john.deatrick


TABLE OF CONTENTS 

1. Progress Update Summary  
2. Progress Details 

2.1. Civil Construction Schedule  
2.2. Trackwork and associated construction 
2.3. Maintenance and Operations Facility (MOF) 
2.4.Utilities  
2.5. Community Involvement 
2.6. MPD Billings for November 

3. Vehicles 
3.1. Schedule 
3.2. Design and Production Activities 

4. Budget and Expenditures 
4.1. Budget vs. Expenditures 
4.2.Risk/Contingency Items 
4.3. Contingency Usage  
4.4 Federal Grant Activity 

5.  Job Site Safety 
6.  SORTA Activities, Including Safety and Security Certification 
7. Inclusion/DBE Compliance 
8. Federal Oversight Activities 
9. Contingency Expenditure Appendix 
 

February 2016 Monthly Report 3 



ACRONYMS 
CFD Cincinnati Fire Department 

CPD Cincinnati Police Department 

CBD Central Business District 

DBE Disadvantaged Business Enterprises 

FAI First Article Inspection 

FLSSC Fire Life Safety and Security Committee 

FTA Federal Transit Administration 

MOF Maintenance And Operations Facility 

MPD Messer, Prus, Delta Rail Joint Venture 

OCS Overhead Contact System 

ODOT Ohio Department of Transportation 

OUPS Ohio Utility Protection Service 

PMOC  

SORTA Southwest Ohio Regional Transit Authority 

SSRC Safety and Security Review Committee 

TANK Transit Authority of Northern Kentucky 

TAP Track Access Permit 

TPSS Traction Power Substation 

TVM Ticket Vending Machine 

WTM Wheel Truing Machine 
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1.0. PROGRESS SUMMARY 

Cincinnati Streetcar #1178, Unit #4, ready to leave Elmira 

February 2016 Monthly Report 5 



1.0. PROGRESS SUMMARY 
 

• Civil construction punch list work continues on schedule to meet 
April 4, 2016, Substantial Completion Milestone 

• Testing and training activities: 

– Re-railing equipment training 

– PIS-PAS-PA & CCTV testing 

– OCS maintenance training 

– Wheel Truing Machine training & commissioning 

• Streetcar #1178 (unit #4)   arrived in Cincinnati February 11 

– Post-delivery testing  Feb 19 

• Streetcar #1177 (unit #3)  scheduled to arrive in Cincinnati  March 2 

• Communication/outreach efforts continue through RoadMapCincy 
and regular stakeholders meetings 
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1.1. PROGRESS SUMMARY 
 

• MPD Construction Contract Milestone Dates: 

 

 

 

 

 

 

 

• CAF Contract Modification #2 (executed on August 1, 2014): 

Milestone
Original Contract Dates 

(Bid Docs)
Change Order #1 Change Order #5

OTR Loop & MOF Substantial Completion June 15, 2014

3000 ft. Test Track & MOF Substantial Completion July 15, 2014 March 1, 2015 March 21, 2015

Substantial Completion of OTR Loop March 1, 2015 June 29, 2015 July 19, 2015

Substantial Completion of All Work October 1, 2015 March 15, 2016 April 4, 2016

Revenue Service April 2, 2016 September 15, 2016 September 15, 2016

Milestone Contractual Late Date

Contractual Delivery of 1st Car September 17, 2015

Contractual Delivery of 2nd Car October 17, 2015

Contractual Delivery of 3rd Car November 17, 2015

Contractual Delivery of 4th Car November 17, 2015

Contractual Delivery of 5th Car December 17, 2015
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2.1. FEBRUARY 2016 CIVIL CONSTRUCTION  
SCHEDULE SUMMARY 
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2.1. CIVIL CONSTRUCTION 
STATUS 



2.1. CIVIL CONSTRUCTION 
STATUS 

 

 

Track: 

• Complete  

 

OCS: 

• Complete 

 

Paving: 

• Complete 

 

Stops: 

• Complete 
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2.3  MAINTENANCE & OPERATIONS FACILITY 

Commissioning the Wheel Truing Machine 
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2.4  UTILITY WORK 

Utility work, including street and sidewalk is in the closeout phase: 

• Duke Electric   100% complete 

• Duke Gas    100% complete 

• Cincinnati Bell   100% complete 

• Water    100% complete 

• Level 3    100% complete 

• Chilled Water    100% complete 

• Time Warner Cable   100% complete 

• MSD (Sewer)    99% complete 
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2.5.  COMMUNITY INVOLVEMENT 

UC DAAP Economic Analysis Class meeting with Major Transportation and  

Regional Cooperation Council Committee Chair Amy Murray. 



2.5. COMMUNITY INVOLVEMENT 

• SORTA is tracking all community presentations 

• Continuing established involvement strategy: 

– Streetcar Hotline: (513) 352-3333 

– Monthly Construction Stakeholders Meeting 

– Email Weekly updates will transition to METRO/SORTA 

– Media alerts for all closures or other work disrupting pedestrian or vehicular traffic 
in coordination with RoadmapCincy 

– Personal visit by a member of the team  to affected businesses and building 
management 

– Attendance at DCI/Police Sector Meetings 

– Streetcar website: www.cincinnatistreetcar.com  (all media and press releases  
hosting transitioning to SORTA)  

–  
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2.5. COMMUNITY INVOLVEMENT 

– Monthly Construction Stakeholders Meeting  

– Monthly Riverfront Joint Operations Task Force 

– Social media (twitter @Cincy_Streetcar, City of Cincinnati 
Facebook page 
https://www.facebook.com/CincinnatiStreetcarOFFICIAL 

• Press releases and media availability with traffic alerts continue for 
all testing needing street closures.   
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2.5. COMMUNITY INVOLVEMENT 
START UP  TRAFFIC ENFORCEMENT 

• Enforcement tools needed to keep track clear of obstructions that 
could impair streetcar service  or cause safety hazards 

• Ordinance drafted: 

– Clarify parking restrictions proximate to streetcar tracks  

– Enable enforcement officers to clear offenders quickly  

• Additional Ordinances to provide tools for SORTA/Streetcar 
operations staff to enforce fare and operational rules 

• Passage of these Ordinances by City Council will help acclimate 
public to streetcar operating environment in advance of revenue 
service.  
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2.5. COMMUNITY INVOLVEMENT 
START UP  TRACK ACCESS PERMITTING 

• TAP permit process transitioned from MPD to SORTA/Transdev 

• Contractors, others working in ROW required to get a TAP permit 
as part of their normal ROW permit from City DOTE 

– Allows streetcar operations to know who/what to expect in the street 

– Streetcar operations is then able to coordinate work with utilities, 
contractors 

• OSHA rules require workers to observe a 10 foot safety envelope 
around active OCS wire 

• Transdev is engaged in safety training/certification to utility 
company workers 
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2.5. COMMUNITY INVOLVEMENT 

Project Executive providing a Cincinnati Streetcar update and safety presentation  

to OKI Planning Partnership Quarterly Meeting 
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2.6.  MPD BILLINGS  FEBRUARY 2016 REPORT 
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3.0. VEHICLES 
• Testing and training activities ongoing: 

– Re-railing equipment training 

– Electronic information systems (PIS-PAS-PA & CCTV) testing 

– OCS maintenance training 

– Wheel Truing Machine training & commissioning 

• Close out of remaining open vehicle items 

– CAF crew and manager arriving in Cincinnati from Elmira starting March 
1 to complete work on punch list items 

• Burn-in (500km testing) 

– Close out of certain punch list items necessary for this occur 

• Special tools and spare parts delivery 

• Remaining maintenance and operator training 
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3.1. VEHICLE  SCHEDULE 
• Streetcar #1178 (unit #4)   arrived in Cincinnati February 11 

– Post-delivery testing conducted  Feb 19 

• Streetcar #1177 (unit #3)  scheduled arrival in Cincinnati  March 2 

• Streetcar #1179 (Unit #5) projected by CAF to arrive in April 

– City working with CAF to refine and accelerate schedule for final 
vehicle shipment 

– CAF is having material supply issues 

– Will require additional engineering support from LTK 

• Due to multiple factors including CAF missing contract milestones, 
the City Purchasing Agent sent a letter to CAF USA Corporate that 
in summary said that the City was withholding payment of all 
invoices until CAF provided a recovery schedule and other 
information required of them by the contract. 
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3.2. DESIGN, PRODUCTION, TESTING ACTIVITIES 

Unit #4, streetcar 1178, arriving successfully in Cincinnati after a wintery trip 
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3.2. DESIGN, PRODUCTION, TESTING ACTIVITIES 

February 2016 Monthly Report 

Unit # 3, Streetcar 1177, in Elmira, NY, ready to leave for Cincinnati 
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3.2. DESIGN, PRODUCTION, TESTING ACTIVITIES 

Unit # 5 assembly in the CAF factory in Elmira, NY 
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4.0.  BUDGET & EXPENDITURES 

• Through February 29, 2016: 

– $122,373,236 has been expended on the project (including Duke 
escrow) 

–  $21,559,828 remains encumbered against open contractual 
obligations on the project 

• Major Contract Activity: 

– 12 change orders to the MPD construction contract have been 
issued totaling $2,581,082 

– Two change orders to the CAF vehicle contract have been 
issued totaling $0 

– See Appendix A for breakout of Contingency Usage  
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4.1 BUDGET VS. EXPENSES 
Through 2/28/16 - DRAFT 

*    Construction Expenditures include $2.938 Million in unreleased retainage on MPD contract .        
 Vehicle Expenditures include $410,344 in unreleased retainage on CAF contract  

February 2016 Monthly Report 

EXPENSES 2/28/2016

Budget Category

 Base + Allocated 

Contingency  Expended Encumbered Expend. + Encumb.

Pre-Development 1,313,786.00$             1,264,628.13$             49,157.87$                  1,313,786.00$                 

Design 14,598,719.00$           14,313,044.86$           19,571.85$                  14,332,616.71$               

Real Estate 2,010,143.00$             2,011,186.00$             -$                           2,011,186.00$                 

Construction 52,511,908.33$           

MOF 11,914,668.98$           

Utilities (Project) 6,958,405.62$             

Utilities (3rd Party) 6,225,065.37$             3,415,733.66$             2,251,124.48$             5,666,858.14$                 

Vehicles 25,213,095.40$           11,141,099.01$           12,810,821.49$           23,951,920.50$               

Fare Vending 550,000.00$                -$                           -$                           -$                               

City Project Administration 4,441,476.27$             3,543,087.02$             -$                           3,543,087.02$                 

SORTA Project Administration 2,100,000.00$             1,191,243.17$             808,756.83$                2,000,000.00$                 

Start-up 250,000.00$                -$                           -$                           -$                               

Unallocated Contingency 4,991,010.00$             3,693,294.70$             1,035,332.93$             4,728,627.63$                 

Subtotal 133,078,277.97$          107,373,236.92$          21,559,828.01$           128,933,064.93$             

Utilities (Duke Escrow) 15,000,000.00$           15,000,000.00$           -$                           15,000,000.00$               

Grand Total 148,078,277.97$          122,373,236.92$          21,559,828.01$           143,933,064.93$             

BUDGET - June 2013

66,799,920.37$           4,585,062.56$             71,384,982.93$               
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4.2 RISK/CONTINGENCY ITEMS 
• CONSTRUCTION  

– Traffic signal modifications may be needed to facilitate signal operation 

– MOF Modifications  align facility to operational needs  

– Additional capital equipment needs identified as part of start up (some 
budget exists for this) 

• VEHICLES 

– CAF delays will require additional engineering support from LTK 

– Spare parts & special tools delivery, training still required 

– Issues identified during burn-in could take time to resolve 

 

• SAFETY & SECURITY CERTIFICATION/INTEGRATED TESTING 

– Issues identified during integrated testing and safety certification may 
require redesign or additional construction work 
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4.3. CONTINGENCY USAGE 
Through 2/18/2016 
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Through: February 18, 2016

Budget Category
 Contingency Budget 

 Completed 

Contingency Uses 

 Pending 

Contingency Uses 

 Estimated 

Contingency Uses 

Contingency 

Remaining

Pre-Development -$                         -$                        -$                        

Design 202,370.96$              -$                        202,370.96$            

Real Estate -$                         -$                        -$                        

Construction

MOF

Utilities (Project)

Utilities (3rd Party) 77,207.23$               -$                        77,207.23$              

Vehicles 2,101,722.40$           977,100.75$            1,124,621.65$         

Fare Vending 50,000.00$               -$                        50,000.00$              

City Project Administration 190,800.63$              -$                        190,800.63$            -$                        

SORTA Project Administration 100,000.00$              -$                        100,000.00$            

Start-up -$                         -$                        -$                        

Subtotal 4,722,101.22$           2,492,601.07$         469,205.63$            -$                        1,760,294.52$         

Unallocated Contingency 1,385,418.50$         879,133.00$            

Construction 2,029,170.11$         223,538.00$            

City Project Administration 802,393.54$            

Design 608,948.31$            

Subtotal 4,991,010.00$           4,023,536.92$         802,393.54$            1,102,671.00$         (937,591.46)$           

Utilities (Duke Escrow) -$                         -$                        

Grand Total 9,713,111.22$           6,516,137.99$         1,271,599.17$         1,102,671.00$         822,703.06$            

UNALLOCATED CONTINGENCY

4,991,010.00$           (937,591.46)$           

ALLOCATED CONTINGENCY

2,000,000.00$           1,515,500.32$         278,405.00$            -$                        206,094.68$            



4.4 GRANT DRAWDOWN SUMMARY 
Through 2/28/2016 

*   Budget revision on 9/16/15 moved $4.998 M from Urban Circulator ALI 12.13.20 to 12.23.03 
** Drawn + Pending = 91.5% of Federal grant funds 

Authorized Drawn  Pending Amount Remaining

12.79.00 City Project Admin.  $                        1,453  $                        1,453  $                               -    $                               -   

12.79.00 SORTA Project Admin.  $                1,388,545  $                    918,468  $                    470,077 

12.23.03 Construction  $              12,598,000  $              12,598,000  $                              (0)

12.13.20 Vehicles  $              11,002,000  $                7,606,846  $                3,395,154 

 $              24,989,998  $              21,124,767  $                               -    $                3,865,231 

CMAQ OH 95-X054 12.23.03 Construction  $                4,000,000  $                4,000,000  $                               -   

 $                4,000,000  $                4,000,000  $                               -    $                               -   

Rail ROW Grant OH-90-X265 13.73.00 Contingency  $                    268,278  $                    268,278 

 $                    268,278  $                    268,278  $                               -    $                               -   

12.79.00 City Project Admin.  $                    154,545  $                    154,545  $                               -    $                              (0)

12.79.00 SORTA Project Admin  $                    211,453  $                      34,434  $                    177,019 

12.23.03 Construction  $              15,554,000  $              15,554,000  $                              (0)

 $              15,919,998  $              15,742,980  $                               -    $                    177,018 

 $              45,178,274  $              41,136,025  $                               -    $                4,042,249 

TIGER 3 

GRANT NUMBER

OH-03-0303

OH 79-0002

TOTAL

Urban Circulator

Subtotal

Subtotal

Subtotal

Subtotal

FEDERAL SHARE

SOURCE ALI CODE Description
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5.0. JOB SITE SAFETY 

• Safety Oriented-To date: 906 

• Safety Oriented-February: 0 

• Safety Orientations-February: 0 

• Total man-hours worked to date: 286,171 

• Total man-hours worked without a lost time accident: 184,745 

• Lost Time Accidents-To date: 3 

• Lost Time Accidents-February: 0 

• Incidents-To date: 165 

• Incidents-February: 0 
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6.0. SORTA ACTIVITIES 

Transdev, employees undergoing re-railing equipment training at the MOF  

as a part of the Startup Phase in their contract with SORTA 
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6.1. STREETCAR SYSTEM TURNOVER 

• SORTA and Transdev staff received the complete training on the 
traction power systems, including the traction power substations 
(operations, maintenance and troubleshooting), the overhead 
contact system, SCADA and other elements.   
 

• The City construction contractor would like to turnover control of 
the power to SORTA/Transdev.  This will occur following 
inspection by the City of the equipment and the delivery of special 
tools required such as grounding straps and other equipment for 
safe operation of the system. 
 

• Transdev mobilization continues with the full complement of phase 
one mobilization staff on-boarded.  This includes all of the vehicle 
and facilities/maintenance of way staff and the transportation 
supervisors.  Transdev has advertised for the first round of 
streetcar operators which will be hired in April. 
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6.2. OPERATIONS & MAINTENANCE 
PLANNING 

• An update to the Rail Activation Plan is underway.  A detailed 
schedule is under development by Transportation Resource 
Associates which will form the basis of the plan update.  This will 
coincide with a final update to the Project Management Plan by 
the City. 
 

• The first streetcar O&M funding request was submitted to the 
SORTA Board of Trustees and Cincinnati City Council Major 
Transportation and Regional Cooperation Committee.  
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6.3. FARE EQUIPMENT 

• An updated schedule of activities has been developed for the 
testing and commissioning of the TVM units by SORTA.  This 
includes the ordering of fare media and ensuring that credit card 
processing is compliant with new chip card security requirements. 
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6.4.  RAIL ACTIVATION 
 

• The SORTA Rail Activation Committee (RAC) did not meet in February.  
It has been restructured per the current status of the project.  Based on 
feedback from the SSRR a schedule tracking spreadsheet will be 
developed for RAC activities and the Rail Activation plan (RAP) 
updated. 

• The Integrated Test Team (ITT) meets on a weekly basis as a 
subcommittee of RAC.  SORTA/Transdev are supporting the City led 
effort to test and commission the system. 

• A subcommittee of the RAC will examine the IT requirements for 
operation of the system in March. 

• Amendment #7 to the Streetcar Intergovernmental Agreement has 
been approved by the SORTA Board of Trustees.  This will allow for the 
SORTA purchase of certain tools and equipment, upgrades to the 
Streetcar Maintenance Facility, and assumption of utility 
responsibilities. 
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6.5.  SAFETY & SECURITY CERTIFICATION 

 
 

• The Ohio Department of Transportation conducted an on-site 
Quarterly Review Meeting at SORTA.  In addition to coordinating 
the certification process tasks, ODOT staff were able to directly 
observe a streetcar test and associated procedures. 

• Safety and Security Review Committee (SSRC) and the Fire Life 
Safety and Security Committee (FLSSC) meetings continue.  The 
FLSSC is beginning preparations for the first of a series of table top 
and live scenario exercises and drills for the streetcar and first 
responders. 
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6.6.  ADVERTISING / SPONSORSHIPS 

• The SORTA streetcar advertising vendor, Cincinnati-based Ad 
Vehicles presented their plans and efforts to the Cincinnati City 
Council Major Transportation Committee.   

• Ad Vehicles continues to work to secure an overall sponsor for the 
streetcar which could include naming rights or other features. 
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6.7.  MARKETING / EDUCATION 

• continues. 

• Staff is working on the transition of the streetcar website from the 
City to SORTA and preliminary planning for the Grand Opening. 

38 

February 2016 Monthly Report 



6.8.  UPCOMING SORTA BOARD OF TRUSTEES ACTIONS 

 Approval of contract between SORTA and Downtown Cincinnati 

Improvement District governing streetcar operations and 

maintenance funding from the Voluntary Tax Incentive 

Contribution Agreement (VTICA) including an associated 

amendment to the 2015 Cincinnati Streetcar Operations and 

Maintenance Inter-Governmental Agreement (OMIGA) between 

SORTA and the City of Cincinnati (anticipated March 2016); 

 Approval of Amendment 7 to the Intergovernmental Agreement 

(IGA) between SORTA and the City of Cincinnati to provide capital 

-up 

equipment in preparation for streetcar operations (APPROVED 

February 2016);  
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6.8.  UPCOMING SORTA BOARD OF TRUSTEES ACTIONS 

 Approval of Fare and Service Equity Analysis/Title VI review 

including public hearings and any associated service changes 

(APPROVED February 2016);  

 Approval of revised Streetcar Operating Hours (APPROVED 

February 2016);  

 Approval of draft Streetcar First Year Operations and Maintenance 

Budget and Authorization to transmit to Cincinnati City Council for 

Approval (APPROVED February 2016) 

 Approval of revised Streetcar Operating Hours (February 2016); 

 Approval of draft Streetcar First Year Operations and Maintenance 

Budget and Authorization to transmit to Cincinnati City Council for 

Approval (February 2016) 
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6.9.  STREETCAR VEHICLE 
• The third streetcar (#1178) has been delivered.  

• CAF has started the maintenance training for its various contract 
requirements.  In February the re-railing equipment training and 
the event recorder training was completed.   

• The fourth streetcar (#1177) is anticipated to be delivered in early 
March. 
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6.10.  WHEEL TRUING MACHINE 

• Delta Manufacturing commissioning and training on the WTM 
successfully took place during the week of February 22, 2016. 
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7.0. DBE & INCLUSION 

DBE Spend To Date: 
16.9% 

MPD reports a DBE Spend at end of February: 16.9%, remaining relatively 
constant since July 2015 and below the target of 18%.  

MPD reports that work could still on track to meet the DBE sub-
contracting goal of 18% at the time of final billing. but the tallying of final 
quantities may show them below their goal.  That tallying of final 
quantities is in process, but will not be fully available until later this year. 

FTA is still evaluating the DBE status of Bansal Construction, a primary 
source of DBE hours for the project. 
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7.0. DBE & INCLUSION 

Workforce Inclusion Compliance 

• City requirements under the contract establish workforce inclusion goals for 

aggregate workforce in Hamilton County throughout the term of the contract.  
The chart below summarizes hours worked on the contract (Actual) as well as 
the countywide workforce inclusion goals. 

 
• With the completion of construction and only minor punch list and testing 

support remaining, these totals are unlikely to change very much. 
  

Minority & Female Utilization 
 Actual  Goal 

Minority Hours 18.6% 11.9% 
Female Hours        3.7%       6.9% 
Minority Female  66.4%     50.0% 
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8.0  FEDERAL OVERSIGHT ACTIVITIES 

• All activities undertaken by the project have to date met Federal Transit 
Administration rules and regulations.   

• The City and SORTA each have responsibility for ensuring that the project 
adheres to FTA guidelines governing such areas as procurement, project 
management, financial management, operations and maintenance, Buy 
America, and safety and security certification. 

• Project staff responded to various requests for information from FTA and 
the PMOC throughout the reporting period.   

• The next Quarterly Review Meeting (QRM) will take place in Cincinnati on 
March 4, 2016.  

• The monthly meeting/teleconference with the FTA Regional Office, SORTA, 
the City and the PMOC took place on February 9, 2016. 
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