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CONSTRUCTION MANAGEMENT PROJECT UPDATE
July 13, 2015 – July 24, 2015
	


1. Ida Street Bridge
Engineer/Inspector: Lisa Rowell/Bob Backscheider
Contractor: Suburban Maintenance
Project Description: 
The project includes replacing sidewalks and railing on the bridge.  The bridge will also obtain refurbished lighting located in the railing.  The project limits are between Monastery Road at Ida Street and span over Wareham Drive.
          

Project Completion:  

             June 2015
              Community: 

      Mt. Adams

       Scheduled Activities for 7/13/2015 – 7/24/2015
· Complete coatings on rails
· Installing cables for lighting
· Completing lighting installations
· Punch list work

               Maintenance of Traffic update for 7/13/2015 – 7/24/2015:

· Access for emergency vehicles, residents and businesses will be maintained at all times.
· During all non-working hours the streets shall be open and available for the movement of traffic.

2.  2015 Street Rehab CIP #2
   Engineer/Inspector: Lisa Rowell/Emily Hunley/Brian Hurd
   Contractor: John R. Jurgensen 

Project Description:

This project includes planning the existing asphalt course as necessary; performing   partial and full-depth pavement repairs; placing an intermediate course of asphalt where necessary; repairing deteriorated curbs; constructing curb ramps, concrete walk and driveway aprons where necessary; performing inlet adjustments; adjusting utility castings to grade; resurfacing the entire pavement with asphaltic concrete; performing the necessary pavements marking work; removing and replacing traffic signage; and replacing traffic loop detectors where applicable.
Project Completion Date:

November 2015

Community:

 Clifton, Northside, Spring Grove Village

Scheduled Activities for 7/13/2015 – 7/24/2015:

· Leveling course application
· Saw cutting for curbs
Maintenance of Traffic for 7/13/2015 – 7/24/2015:

· Access for emergency vehicles, residents and businesses will be maintained at all times.
· During all non-working hours the streets shall be open and available for the movement of traffic.
3.  HAM-Lunken Trail Rehabilitation
  Engineer/Inspector: Mike Mann/Tony Baker/Frank Mertz
  Contractor: Prus Construction
  Project Description:

  Replacing the deteriorated trail; rebuilding all trailside driveways and driveway aprons, 
Relocating part of the trail in order to provide buffer space; correcting trailside drainage issues, installing curb and performing pot hole repairs.
   Project Completion Date:  
   October 2015
   Community:

   East End

   Scheduled Activities for 7/13/2015 – 7/24/2015
· Continue replacing the trail and driveway aprons
· Pour the trail from the northern most limits

· Begin curb work
                Maintenance of Traffic 7/13/2015 – 7/24/2015:
· Access for emergency vehicles, residents and businesses will be maintained at all times.
· During all non-working hours the streets shall be open and available for the movement of traffic.
4. 2015 Street Rehab CIP #1
  Engineer/Inspector: Mike Mann/Douglas Dornette/Dennis Honerkamp
  Contractor: Adleta, Inc.
  Project Description:  

This project includes planning the existing asphalt course as necessary; performing partial and full-depth pavement repairs; placing an intermediate course of asphalt where necessary; repairing deteriorated curbs; constructing curb ramps, concrete walk and driveway aprons where necessary; performing inlet adjustments; adjusting utility casting to grade; resurfacing the entire pavement with asphaltic concrete; performing the necessary pavements marking work; removing and replacing traffic signage; and replacing traffic loop detectors where applicable.
  Project Completion Date:

  October 2015
  Community:
  Bond Hill, Roselawn 
    Scheduled Activities for 7/13/2015 – 7/24/2015:
· Begin casting adjustments
· Begin curb work and concrete flatwork
              Maintenance of Traffic for 7/13/2015 – 7/24/2015:
· Access for emergency vehicles, residents and businesses will be maintained at all times.
· During all non-working hours the streets shall be open and available for the movement of traffic.

5.
Walnut Hills NBD Streetscape: E. McMillan Street – Phase I



Engineer/Inspector:  Don Stiens/Tony Perkins



Contractor:  Bansal Construction Inc.



Project Description:


This project includes performing a streetscape on East McMillan Street from Kemper

  Lane to Victory Parkway.


Project Completion Date:


July 2015


Community:


Walnut Hills

Scheduled Activities for 7/13/2015 – 7/24/2015:
· Replacing curb
· Replacing sidewalk
· Continue installing tree wells
· Continue installing lighting conduit
· Continue installing light pole foundations

Maintenance of Traffic for 7/13/2015 – 7/24/2015:

· Traffic will be reduced to one lane in the westbound direction
· Two lanes will be open and available in the eastbound direction
· Access for emergency vehicles, residents and businesses will be maintained at all times.
· During all non-working hours, the streets shall be open and available for the movement of traffic.
6.  2015 Street Rehab CIP #6

   Engineer/Inspector: Mike Mann/Dennis Honerkamp

     Contractor:  Prus Construction Company


   Project Description:

This project included planning the existing asphalt course as necessary; performing                                              partial and full-depth pavement repairs; placing an intermediate course of asphalt where necessary; repairing deteriorated curbs; constructing curb ramps, concrete walk and driveway aprons where necessary; performing inlet adjustment; adjusting utility casting to grade; resurfacing the entire pavement with asphaltic concrete; performing the necessary pavements marking work; removing and replacing traffic signage; and replacing traffic loop detectors where applicable.
Project Completion Date:

December 2015

Community:

West Price Hill

Scheduled Activities for 7/13/2015 – 7/24/2015:

· Full-depth repairs
· Asphalt milling
· Intermediate asphalt course
   Maintenance of Traffic for 7/13/2015 – 7/24/2015:

· Access for emergency vehicle, residents and businesses will be maintained at all times.
· During all non-working hours the streets shall be open and available for the movement of traffic.
7.  2015 City Bridge Maintenance


    Engineer/Inspector:  Don Stiens/Kevin Feldkamp

    Contractor:  Sunesis Construction

     Project Description:

This project includes expansion joint work, steel painting, overlay replacement,           waterproofing and deck sealing of various city bridges in different communities around the city.

Project Completion Date:

November 2015

Community:

Camp Washington, CBD Riverfront, Clifton, Evanston, Millvale, South Cumminsville, Spring Grove Village, Walnut Hills

Scheduled Activities for 7/13/2015 – 7/24/2015:

· Contractor working at Central Parkway & Baymiller
     Maintenance of Traffic for 7/13/2015 – 7/24/2015:

· Weekdays between the hours of 9:00am – 4:00pm the sidewalk, the bike lane and one northbound lane will be closed.
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