

- Review stakeholder & public comments
July 2007
- Select preliminary alternative(s) for further study
August 2007
- Continue engineering & environmental studies
Summer & Fall 2007
- Hold the next public meeting
January 2008
- Review stakeholder & public comments
January 2008
- Select the preferred alternative for further study
February 2008
- Right-of-way acquisition
January 2009 to May 2011
- Construction
Scheduled to begin Spring 2012