

**LET'S GO**

---

**CINCINNATI STREETCAR**


---

# **STREETCAR STAKEHOLDERS MEETING**

**October 8, 2014**

# THE ROUTE

- 3.6 mile route
- 18 station stops
- 3 substations
- Maintenance Facility
- Construction complete - April 2016
- Passenger Service starts September 2016



# WHAT TO EXPECT

- **Permit Flexibility**

- Work done as soon as possible
- Easier to respond to stakeholder issues

- **General Conditions – CBD:**

- Generally, 2 traffic lanes open from 9am-4pm
- At least 2 traffic lanes open during rush hours
- May temporarily remove metered parking
- No work after 9:00pm except where necessary
- Pedestrian access will be maintained
- Restrictions are subject to change!




# CONSTRUCTION STATUS

- Track Completed Through Oct 6
- Scheduled- Oct-Nov 2014




# UPCOMING OTR STREETCAR WORK

Oct-Nov 2014



# CINCINNATI STREETCAR MAJOR CBD WORK OCT - NOV 2014



## Central Pkwy. at Main Water Main Valves

- Valve #1 - Oct. 6-10
- Valve #2 - Oct. 13-17
- Valve #3 - Oct. 20-24

## Walnut St., 7<sup>th</sup> to 6<sup>th</sup> Trackwork

- 7<sup>th</sup> St. intersection - Oct. 10-13
- 7<sup>th</sup> to 6<sup>th</sup> - Oct. 13-24
- 6<sup>th</sup> St. Intersection - Oct. 24-27

## Main St. at 6<sup>th</sup> Duke Energy Electric

- 6<sup>th</sup> St. E of Main to Walnut - Oct. 10-13
- Main St. N of 6<sup>th</sup> to 7<sup>th</sup> - Oct. 17-20

## 3<sup>rd</sup> St. at Main & Walnut Intersections Work

- Main & Walnut SOUTH - Oct. 6-10
- Walnut NORTH - Oct. 16-20
- Main NORTH - November 2014


## Main St. at 5<sup>th</sup>, 3<sup>rd</sup> to 4<sup>th</sup> Duke Energy Electric Manholes

- Main @ 5<sup>th</sup> manholes - Oct '14 -Jan '15
- Main St bet. 3<sup>rd</sup> & 4<sup>th</sup> - Nov 2014

## 2<sup>nd</sup> Street Walnut/Main bridges

Sep 2014 - May 2015

# 2<sup>nd</sup> Street/FWW Bridges TRACKWORK PLAN



# FOR STREETCAR SPECIFIC INFO:



**513.352.3333**



**/CityofCincy**



**@CityofCincy**



**[www.cincinnati-streetcar.com](http://www.cincinnati-streetcar.com)**



For info on ALL Downtown construction, visit **RoadmapCincy.com**



# FOR INFO ON ALL MAJOR DOWNTOWN CONSTRUCTION:



[www.roadmapcincy.com](http://www.roadmapcincy.com)



[/roadmapcincy](https://www.facebook.com/roadmapcincy)



[@roadmapcincy](https://twitter.com/roadmapcincy)



**QUESTIONS?**