















Robert Patten
Project Manager

Recent Experience

Baltimore Bicycle Master Plan & Implementation
Mary land State Strategic Trail Plan
Anacostia River Trail System-Planning and Design
Richmond Regional Bicycle and Pedestrian Plan
Fairfax County, VA Bicycle Suitability Map

Project Scope
Overview

Task 1: Kick-off
Task 2: Public Outreach
Task 3: Existing Conditions
Task 4: Develop a Proposed Network
Implementation Strategies
Cost Estimates

Task 5a: Develop Program Ideas--education, safety, and
enforcement

Task 5b: Develop Policies/Procedures for ongoing Planning,
Design, Funding, and Maintenance
Task 6 & 7: Draft & Final Report w/ Maps



Public Meeting/Open House (October 8, 2009)

2 Neighborhood Bike Rides (Next one is October 10, 2009)

Workshop for Stakeholders (mid-February)

Public Presentation of the Draft Plan (late April, early May)

Community "Walk" Map (interactive / online) (September / October)

Online Questionnaire

























































