

# 2019 BLITZ SCHEDULE

BEGIN DATE	END DATE	BLITZ NEIGHBORHOODS
March 25, 2019	March 29, 2019	East Price Hill, West Price Hill
April 1, 2019	April 5, 2019	Mt Adams, Mt Auburn
April 8, 2019	April 12, 2019	Westwood, East Westwood, Roll Hill
April 15, 2019	April 19, 2019	Linwood, East Walnut Hills, Madisonville
April 22, 2019	April 26, 2019	Sedamsville, Lower Price Hill
April 29, 2019	May 3, 2019	Cumminsville, Millvale, Camp Washington (NEP)
May 6, 2019	May 10, 2019	North Fairmount, South Fairmount, English Woods
May 13, 2019	May 17, 2019	Carthage, Hartwell
May 20, 2019	May 24, 2019	College Hill, Mt. Airy
May 27, 2019	May 31, 2019	DPS PROJECTS
June 3, 2019	June 7, 2019	DPS PROJECTS
June 10, 2019	June 14, 2019	Northside, Spring Grove, Winton Hills
June 17, 2019	June 21, 2019	Bond Hill, Paddock Hills
June 24, 2019	June 28, 2019	Kennedy Heights, Pleasant Ridge
July 1, 2019	July 5, 2019	DPS PROJECTS
July 8, 2019	July 12, 2019	Clifton, The Heights
July 15, 2019	July 19, 2019	CUF, Corryville
July 22, 2019	July 26, 2019	DPS PROJECTS
July 29, 2019	August 2, 2019	DPS PROJECTS
August 5, 2019	August 9, 2019	DPS PROJECTS
August 12, 2019	August 16, 2019	CBD, OTR, Pendleton, Queensgate
August 19, 2019	August 23, 2019	West End
August 26, 2019	August 30, 2019	DPS PROJECTS
September 2, 2019	September 6, 2019	DPS PROJECTS
September 9, 2019	September 13, 2019	Columbia Tusculum, East End
September 16, 2019	September 20, 2019	East Price Hill (NEP)
September 23, 2019	September 27, 2019	California, Mt Washington
September 30, 2019	October 4, 2019	Avondale, North Avondale
October 7, 2019	October 11, 2019	Roselawn
October 14, 2019	October 18, 2019	Riverside, Saylor Park
October 21, 2019	October 25, 2019	Walnut Hills, Evanston
October 28, 2019	November 1, 2019	West Price Hill
November 4, 2019	November 8, 2019	Mt Lookout, Hyde Park, Oakley

CONTACT	Brad Burkhalter	<a href="mailto:Brad.Burkhalter@cincinnati-oh.gov">Brad.Burkhalter@cincinnati-oh.gov</a>   513-357-2684
---------	-----------------	---

Public Services staff will contact neighborhood representatives three weeks prior to the scheduled dates. This will allow DPS to better coordinate resources and equipment, and Private Lot Abatement to assist the neighborhoods.